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Approved Date:
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SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work Phase 1 . 1 - H
load transfer on the South side & main spans . They started at 7:20 AM.

Gary , Ethan , Hayes , Jose , & Stanley had to work on the load transfer .crews started at PP # 18 at
7:20 AM.

Gary had to operate the pump . Ethan , Stanley , Hayes , & Jose had to work on the platform
measuring the stokes , lifting the hydraulic jacks , & locking the nuts . Crews were done at 7:35 AM.

After that , crews had to work on the load transfer at PP # 26 , 34 , 50 , 58 , 70 , 82 , & 94 .
Following the same procedures as previous location . They started at 7:45 AM. . Gary , Jose , & Hayes
had to form one crews . They had to work at PP # 34 , 58 , & 82 .

ABF engineer Ben , Ethan , & Stanley had to from the 2nd crew . The had to work at PP # 50 , 70 , &
94

In addition to that , crews had to work on the adjacent suspender ropes . They had to take the slacks
out of the ropes , slide the rods , & lock the nuts . Crews were done at 10:45 AM.

Then , crews had to release the cable swing out . They had to release the cable . They started at 10:50
AM. Crews were done at 11:05 AM.

After that , crews had to measure the lift off pressure . They started at PP # 94 at 11:10 AM. Crews
were done at PP # 18 at 11:55 AM.

In the afternoon , Jose , & Hayes continued to work on the remaining suspender ropes . Crews had
to take the slack out of the ropes , slide the rods using the Gradall fork lift , & lock the nuts . Crews started
at 12:40 PM.

Gary , Ethan , & Stanley had to work on the South side span catwalk . Crews had to tighten the cables
at the cable bands , cut & remove the wire mesh where is hitting the suspender ropes , work with the other
crews , & work on miscellaneous activities for Phase 1 Step 2 . They started at 12:40 PM.

All crews had to wrap up their tools & equipments. They left at 5:10 PM.

Measurements obtained from today 's operation . Maximum Pressure 9000 PSI
Phase - 1 . 1 - G
PP # Pressure PSI Remaining Length mm.
18 4300 201
26 4500 77
34 4300 57
50 4700 1093
58 4500 2323
70 5250 3663
82 5600 4212
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94 5400 3886

Laraine & I had to prepare for Phase 1 . Step 2 . We had to measure & average the 4 rods at PP # 14 ,
22 , 38 , 52 , 62 , 74 , 86 , & 98 . We started at 2:00 PM. We were done at 3:15 PM.

PP # Average Remaining Length mm.
14 471
22 359
38 383
52 1685
62 3215
74 4256
86 4495
98 3958

In the office , I had to work on the daily measurements sheet , daily report . I was done at 5:00 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00
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